COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2021

ESTI MATE SUMVARY 13:34:31
CONTI D C23506 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23506- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TIME ALLOW 130 WORK DAYS
SH141 MP 60.63 N END NATURI TA MP 95.75 AT MNTRS MSA CTY L PERCENT TI ME: 30. 00 ORI G TI ME ALLOW 130 WORK DAYS

PROJECT NO STR141A- 050
SH 141 N OF NATURI TA SURFACE TREATNENT

NAME OF ROAD:

PRQJECT COUNTI ES: MONTROSE, REG ON 5 MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 19/ 2021 DATE TI ME STARTED 04/19/2021
2273 RIVER ROAD DATE LET 02/ 04/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/03/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 19/ 2021

CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 9, 844, 696. 24 PARTI Cl PATI NG $  4,423,863.59 $ 3, 640, 453. 67
AWARD PRQIECT AM: $ 9,098, 756. 76 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 44. 94% TOTAL EARNI NGS 4,423, 863. 59 3,640, 453. 67
FUNDS AVAI LABLE: $ 5,420,832.65 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,423, 863. 59 3, 640, 453. 67

TOTAL CLAI MB: $ 0.00 RETAI NAGE -122,276.99 -103,124. 24
SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4,301, 586. 60 3,537, 329. 43

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,301, 586. 60 3,537, 329. 43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $  3.537,320.43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23506- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: STR141A- 050 ESTI MATE NO 0002 13:34: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 9, 382. 000 0. 000
SY 9, 382. 000 28, 146. 00
3. 00000 9, 382. 000 28, 146. 00
0010 202-00821 *Renoval of Sign Panel 418. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0015 202-01130 *Renoval of Guardrail Type 3 3, 418. 000 0. 000
LF 0. 000 0. 00
5. 65000 0. 000 0. 00
0020 202-01300 *Renoval of End Anchorage 22.000 0. 000
EACH 0. 000 0. 00
304. 00000 0. 000 0.00
0025 202- 04001 Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
5, 331. 25000 1. 000 5,331.25
0030 203-01594 Conbi nati on Loader 20. 000 2.000
HOUR 0. 000 0. 00
78. 50000 2.000 157.00
0035 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
310. 25000 0. 000 0. 00
0040 203-02330 Laborer 20. 000 2.000
HOUR 0. 000 0. 00
33. 75000 2.000 67.50
0045 208-00023 Erosi on Log (Type 3)(12 Inch) 360. 000 360. 000
LF 0. 000 0. 00
8. 50000 360. 000 3, 060. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
965. 75000 1.000 965. 75
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00

94. 75000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

212-00700

212-00703

212-00708

213-00003

213- 00061

240- 00000

250- 00010

250- 00200

250- 00215

304- 09014

ROADWAY

C23506
23506- BI D
STR141A- 050
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wdlife Biologist

*Envi ronment al

Heal th and Safety Managenent

Mat eri al

Handl i ng (Stockpile)

Solid Waste Disposal

(Speci al )

Aggregat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 310
ACRE
495. 50000
93. 000
LB
3. 45000
62. 000
LB
4. 60000
0. 465
ACRE
1, 113. 00000
0. 310
ACRE
2, 682. 00000
31. 000
LB
8. 70000
20. 000
HOUR
112. 00000
1. 000
LS
3, 614. 00000
0. 000
cy
27. 50000
0. 000
cy
10. 00000
11, 206. 000
TON

28. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:34:31

AMOUNT

784.

3,614

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00



CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23506- BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT STR141A- 050 ESTI MATE NO 0002 13:34:31
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 7.610 7.610
TON 0. 000 0. 00
280. 00000 7.610 2,130. 80
0120 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 47,100. 000 0. 000
TON 10, 081. 700 836, 781. 10
83. 00000 10, 081. 700 836, 781. 10
0125 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 30, 937. 530 5,062. 770
TON 25,874.760 2,302, 853. 64
89. 00000 30, 937. 530 2,753, 440. 17
0130 411-10255 Emul sified Asphalt (Slow Setting) 30, 000. 000 2,517.000
GAL 10, 459. 000 20, 918. 00
2.00000 12, 976. 000 25, 952. 00
0135 420-00113 Geotextile (Drainage) (O ass 2) 147. 000 147.000
Sy 0. 000 0. 00
5. 40000 147. 000 793. 80
0140 506-00212 Riprap (12 Inch) (Special) 144. 000 144.000
cY 0. 000 0. 00
127. 00000 144.000 18, 288. 00
0145 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 56. 000 56. 000
(Conplete In (Special)
LF 0. 000 0. 00
598. 00000 56. 000 33, 488. 00
0150 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2,991. 00000 2.000 5,982. 00
0155 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 In. M3S) 3, 288. 000 0. 000
LF 0. 000 0. 00
36. 50000 0. 000 0. 00
0160 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2,874.00000 0. 000 0. 00
0165 606-02003 *End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 22.000 0. 000
EACH 0. 000 0. 00
2,906. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614- 00011

614- 00012

614-01503

614- 01573

614- 80391

625- 00000

626- 00000

626- 01114

627-00013

627-00013

630- 00000

ROADWAY

C23506
23506- BI D
STR141A- 050
| TEM

DESCRI PTI ON
*Sign Panel (Class |)
*Sign Panel (Class Il)
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sli pbase

Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Pavenent Marking Paint (H gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1,440. 750
SF
20. 00000

819. 250
SF
28. 00000

18. 000

215. 00000

8. 000

325. 00000

134, 007. 000
LF
0. 19000

1. 000

14, 000. 00000

1.000
LS
579, 940. 00000

207. 000
DAY
36. 20000
3, 936. 000
GAL
35. 00000
6, 285. 000
GAL
35. 00000
4, 500. 000
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 750
0. 000
0. 750

0. 250
0. 350
0. 600

41. 000
35. 000
76.000

0. 000
0. 000
0. 000

640. 000
3, 289. 000
3, 929. 000

505. 750
1, 438. 500
1,944. 250
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202, 979

1, 267.

115, 115

43, 155

.00

.00

.00

.00

.00

.00

00

00

.00

00

00

13:34:31

AMOUNT

10, 500

347, 964

2,751.

137,515

58, 327

.00

.00

.00

.00

.00

00

00

20

.00

00

50



CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23506- BI D
PRQIECT STR141A- 050 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 630- 00001 *Pilot Car Qperation 100. 000
HOUR
55. 00000
0230 630- 00007 *Traffic Control Inspection 65. 000
DAY
300. 00000
0235 630-00012 *Traffic Control Managenent 132. 000
DAY
900. 00000
0240 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000
EACH
50. 00000
0245 630-80342 *Construction Traffic Sign (Panel Size B) 105. 000
EACH
50. 00000
0250 630-80343 *Construction Traffic Sign (Panel Size C) 15. 000
EACH
50. 00000
0255 630-80355 *Portabl e Message Sign Panel 3. 000
EACH
6, 500. 00000
0260 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 0. 000
Type
ype) EACH
500. 00000
0265 630-80360 *Drum Channel i zi ng Devi ce 100. 000
EACH
50. 00000
0270 630-80380 *Traffic Cone 300. 000
EACH
10. 00000
0275 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

16. 000
13. 000
29. 000

12. 000
22.000
34. 000

4. 000
2.500
6. 500

23. 000
28. 000
51. 000

4. 000
3. 000
7.000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

11. 500
24.500
36. 000

65. 000
50. 000
115. 000

0. 000
0. 000
0. 000
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3,900

19, 800

125.

1,400

150.

1,225

500

.00

00

00

00

00

.00

.00

00

.00

13:34:31

AMOUNT

2,200

8, 700

30, 600

325.

2,550

350.

9, 750

1, 800

1,150

00

00

00

00

00

00

00

.00

00

00

.00



CONTI D: C23506 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23506- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: STR141A- 050 ESTI MATE NO 0002 13:34: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0285 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70012 F/ A Asphalt Pavenent Incentive 275, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnment 150, 000. 000 6, 875. 590
FA 62, 138. 930 62, 138. 93
1. 00000 69, 014. 520 69, 014. 52
0300 700-70018 F/ A Roadway Snoothness Incentive 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70035 F/ A Solid Waste Disposal (Special) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,728,438.54 % 3,640,453.67 $ 4,402, 478.59



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 06/ 21/ 2021

CONTI D: C23506
PCN: 23506- BI D
PRQIECT STR141A- 050
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES
0330 202-00425 *Renpoval of Bridge Railing

0335 515-00400

0340 601-06102

0345 606-11010

CAT NO0400

0350 620-00002

0355 620- 00020

ESTI MATE NO. 0002 13:34:31
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
289. 000 0. 000
LF 0. 000 0. 00
19. 80000 0. 000 0. 00
134. 000 0. 000
% 0. 000 0. 00
13. 75000 0. 000 0. 00
1. 000 0. 000
cF 0. 000 0. 00
320. 00000 0. 000 0. 00
289. 000 0. 000
LF 0. 000 0. 00
227. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $  73,487.70$ 0.00% 0. 00
1. 000 0. 500
EACH 0. 000 0. 00
37, 370. 00000 0. 500 18, 685. 00
1. 000 0. 500
EACH 0. 000 0. 00
5, 400. 00000 0. 500 2, 700. 00
CAT 0400  CURRENT AMT $  42,770.00$ 0.00$  21,385.00

*Concrete Seal er

*Concrete (Patching)

*Bridge Rail Type 10R ( MASH)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Sanitary Facility

PRQIECT TOTAL

CURRENT AMI $ 9, 844,696.24 $ 3, 640, 453.

67 $ 4,423, 863.



